CIC #: 99EPA SUPERFUND
BILLED DATE 01-MAY-2007

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

CUSTOMER ORDER NUMBER DW9694197S REV. MAN
(DIAMOND ALKALI (TA RI/FS) 105297 B2694
(EPA 530
D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO.
27035987

PARTIAL # 51 02-APR-2007 THRU 01-MAY-2007

BILLED OFFICE (MAIL TO):
U S ENVIRONMENTAL PROTECTION AGENCY

ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI
ATTN

OH 45268-7002 MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

PAYMENT DUE DATE

TFG./}Q.O‘ Mg

FUNDS AUTHORIZED:

TOTAL BILLED AMOUNT:
PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

$12,456,000.00
$11,256,992.60
$10,010,352.35

$1,246,640.25

PAGE NO. 001

COLLECTION VOU. NO.

BILLING QOFFICE (SEND REMITTANCE TO) :
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BILLING ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231

$1,246,640.25 $1,246,640.25
LINE ITEM MOA DESCRIPTION

1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $1,227,142.35
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S FEE : $9,621.90
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,878.59
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $889.75
1 INHOUSE - LABOR LABOR $5,233.81
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $873.85
SUBTOTAL $1,246,640.25
PARTIAL AMOUNT PAID $.00

31-MAY-2007 PAY THIS AMOUNT $1,246,640.25

CERTIFICATE OF OFFICE BILLED )
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED' AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00
CURRENT FLUX BILLED: $.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

IRUDg

100316



6/14/2007

PM-ES

Progress Report for EPA Region I

Diamond Alkali, Operable Unit 3, Passaic River Study RI/FS, OU3
Expansion, New Jersey

27035987 IAG No.: DW96941975 (BZ2694) IAG IAG Expiration Date: Other Corps
Partial #51 NWK Award Date: 9/24/02 12/31/10 N/A
Reporting | From: : EPARPM USACE PM

Period: April 2, 2007 Alice Yeh/Tom Taccone Elizabeth Buckrucker

Work Performed

Participated in project progress conterence calls with EPA/COE/MPIHQI/BAT; held 10 and 24 Apr 07.

On 4 Apr 07, participated in PM progress call providing list of action items following the call.

On 5 Apr 07, scheduled and held field facility call with J. Logigian and A. Yeh to contirm all activities required for
demobilization of the field facility by 30 Apr 07. Provided schedule and action iteins following the call. Continued
coordination with MPI for schedule and budget to vacate this facility.

*  0On9Apr07, held intemal meeting with COR and Contracting Ofticer to discuss award fec allocation; ensuring
proper credit for period ending 31 Dec 07. The original award fee notification letter to MPI contained incorrect
amount and the corrected tigures were determined and provided to MPEon 13 Apr 07,

From 10-13 Apr 07. received formal word from MPI that their budget for completing the Draft SCEA/FFS was not
sufficient. Conference call was held on 13 Apr 07; with MPI providing information stating the Draft SCEA/FFS task
was essentially out of funding as of this date. The entire task order spending was at 75% of capacity and still
contained tunds in other tasks that were proposed for use until more funding is provided. This presented a signiticant
funding issue since MPI has been consistently stating (as recently as 28 Mar 07) that no additional funding would be
required to complete Draft SCEA/FFS. The only resolution for this issue is to redirect funding planned for the Final
SCEA/FFS, proposed plan and other related tasks.

On 16 Apr 07, a second conference call was held with L. Wamer, S. Thompson and A. Yeh to discuss in detail
exactly which task required additional funding to produce the Draft SCEA/FFS. Determined that at minimum, an
additional $252k is required among numerous tasks in order to complete this document. See issues section.

On 16 Apr 07, coordinated award fee evaluation with A. Yeh and prepared the final evaluation for period ending 31
Mar 07, submitting it to the Award Fee Board on 17 Apr 07.

On 23 Apr 07, another follow on conference call was held to discuss the status of funding and expenditure rate. MPI
was directed to draft an ATP/WVN in anticipation of funds receipt (projected in May) showing ALL Draft
SCEA/FFS tunding requirements.

During the reporting period, worked with L. Warner to prepared WVNT7 and on 23 Apr 07, it was signed and
approved. This WVN did not provide tunding for the Draft FFS.

On 23 Apr 07, a conference call was held with EPA (E. Butler, A. Ych) and MPI (K. Goldstein) to discuss the
potential of changing the Passaic River/Newark Bay project management structure. K. Goldstein offered some
alternatives and options were discussed. EPA will not make determination until after some key events have occurred

(rclease of Draft FFS to workgroup).

Reviewed and paid the following invoices:
o 23 Apr07; Invoice 10, totaling $203,173.03.
o 27 Apr 07; Invoice ! 1, totaling $438,647.41
o 27 Apr07; Invoice 12, paid $573,847.36; withheld full fee of $11,474.55 due to invoice errors.

= Coordinating with MP! for more timely receipt of invoices. Monitoring invoice timing from subcontractors and the
payment process of MPI to make subcontractor payments. MPI experiencing ditficulties in all areas, however, with
close oversight, consistent communication and progress calls during the reporting period, the payment process is

improving.

10F6
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6/14/2007

e Progress Report for EPA Region Il
o . (Opai from March) Anticipate feedback from MPI concerning March meeting held between MPL and Battelle about
performance concems and on corrective actions to be taken by the consultant team.  Still awaiting teedback.

»  Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-1975.

Key Meetings Tris e Regular project progress calls and specific task progress calls including SEDZLJ, cap erosion modeling and funding

Period strategy discussions.
o 4 Apr(7: PM Meeting: EPA, Corps -- Kansas City & New York, NJDOT and MPI

| e 23 Apr07: Cont Call: EPA RPMs, MPI and Comps-KC. project management re-structuring options
2| Key Comractiestanes | ®  Priorto | Jan 03 - See IAG DW96941915 for milestones completed.
| Conpletd to Date »  6& 14 Jan 03 - Contract Negotiations with MP[ — WAD 3,
. 11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.
o8& 300ct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.
e 1 Dcc 03 - Task Order 001 1/Modification 2 awarded for $502,836 (obligated). WADs4 & 5.
e 12 Dec 03-- Contract Negotiations with MPL- WAD 6. '
e 2 Fcb 04 —Task Order 0011/Modification 3 awarded for $94,236 (obligatedy WAD 6
e 29 Apr 04 — Task Order 0011/Modification 4 awarded for $155,206 (obligated).27 Aug 04 — Task Order
001 1/Modification 5 awarded for $1.313,167 (obligated).

o 13 & 14 Jan 05 - Contruct Negotiations with MPI - WADs 4-7.
e 3] Mar 0S5 - Task Order 001 1/Madification 6 awarded for $926,281 (obligated).
o 59,10 & Il Aug 05— Contract Negotiations with MPl - WADs 4-7
e 30 Aug 05 - Task Order 001 1/Modification 7 awarded for $3,800,148 (obligated).
. 15 Dec 05 — Task Order 001 1/Maodification 8 awarded for $949,982 (obligated).
e 6 & & Mar 06 - Contract Negotiations with MPI — New Contract base Task Order (TO)
o 3 Mar 06— Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).
¢ 31 Aug 06 - Task Order 0002/Madification | awarded tor $947,081(obligated).
e 3 Nov 006 - Task Order 0002/Modification 2 (administrative — no cost change).
e 16 Nov 06— Contract Negotiations with MPI — Task Order 0002/Modification 3
e 14 Dec 06 — Task Order 0002/Modification 3 awarded for $914,829 (obligated)
o 2 Mar 07 Task Order 0002/Modification 4 awarded for $689,767 (obligated)

Project Management/Comimunity Involvement:

Participation in telephone conference calls with EPA, COE and internal consultant team members. Preparation of
Progress Repoits, and Budget Schedule Forecust.

SCEA/FES

Continued preparation of the SCEA/FFS including developing dredging volume estimates to incorporate revised
alternative and altemate cap concepts and cost cstimate calculations for expanded dredged material manageiment

scenarios.
On 9 Apr 07, cost estimates were provided to NJDEP and Louis Berger for review and on 16 Apr 07 comments from
Louis Berger were received.

On 13 Apr 07, the Cap Erosion and Flood Modeling Tech Memo was submitted for releasability review by agency
stakeholders.

On 5 Apr 07, MPI provided future sediment concentration output from the Empirical Mass Balance Model (EMBM) to
BAT for future concentration calculations. After an error was determined in the PCB trajectories (on 15 Apr 07), MPI
revised and resubmitted this information to BAT by 20 Apr 07.

On 25 Apr 07, BAT submitted the FFS Risk Assessment for releasability review by agency stakeholders.

Based on some delays in receipt of information and corrections as noted above, the delivery of the releasability review
version was changed from 27 Apr 07 to 4 May 07, however as picces of the document were completed (appendices),
these were provided to agency stakeholders for review,

1975_BILL 51- 2007_APR_PASSAIC.DOC
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PM-ES ) 6/14/2007
Progress Report for EPA Regson ]

o For dddltl()ﬂd] details of SCEA/FFS activities; refer to MPI Progress chon #52.

Technical Studies and Investigations:

Dundce Lake High Resolution Coring.

Received nearly all Axys organic data (one PAH SDG outstanding).
o Prepared and shipped samples to Axys and RPI for wet vs. dry study.
Planning Docwinents:

Moadeling/Hydrodynamic:

HQI continuing with preparation of the LPR and NBSA integrated calibration report. The integrated LPRANBSA
calibeation report was plunned tor submittal during April but will be submitted early May with review of NBSA section
to oceur prior to entire report being finalized.

HQI preparing deliverable package of the model codes and input files for the PRP Group.

Modcling/Sediment Transport:

o On 17 Apr07, HQI submitted the flocculation and coagulation approach for review.

PREmis/Website/Misc.:

On 3 Apr 07, MPI provided sclected shoreline photos to de maximis,
On 25 Apr 07, MPI, EPA and PRP Group met to discuss PREmis database.

_All arrangements and approvals were finalized for IDW disposal and on 24 Apr 07, Seacoust removed [DW from the
ficld facility location. Cleaned field tacility and performed wipe sampling. Provided walk-through of facility with
demaximis. Provided archive cores to Passaic River Institute with approval from EPA.

Projed Wo, MeetingsMilostones through next FY.

Narrative *  Mid-to-long range activitics and milestones are dependent on the current discussions between EPA and the PRP group.
The funding and allocation among tasks will be determined after the AOC is signed. Anticipate both schedule and task
funding update as a result of these ongoing negotiations.

= SCEA/FFS Evaluation. Draft SCEA/FFS scheduled for relcase to workgroup in May 2007.

= Hydrodynamic Model Calibration Report.  Anticipate final document in May or June 2007. Delay from March 2007 to
allow review time for Newark Bay portion preparation and final backcheck of incorporated comments. Calibration
report also delayed to allow for higher priority work to support the FFS.

= Sediment Transport Model: Not tully funded, initial tasks completed tor review (SEDZLJ incorporation into ECOM).
Anticipate transfer of this model work to the PRPs.

*  Risk Assessment and Problem Formulation work on hold; anticipate future work to be performed by PRPs.

*  Draft FSP 2 submitted in June 2006. EPA provided draft response to comment table of for agency review.

*  Work Plans — Review/Oversight, Anticipate some revision to existing WPs and possible additional WP preparation by
PRP group with review of documents by MPI and team. Details/schedule to be determined,

‘s Fieldwork Oversight 2007. Anticipate an effort for MPI and teamn to provide fieldwork oversight during FY07.
Details/schedule to be determined.
s+ PMP Update. Following EPA/PRP negotiations and signed AOC, anticipate PMP revision with restructuring of tasks,
cost estimates and CERCLA/WRDA task breakdowns (f'rom 14 Nov (06 PM meeting).

? ,@ _ Connnuatlon of Bi- weckly Progress calls Contmuauon of Passanc PM and PDT Mecetings wnth appl opndte pames 7

Workgroup meetings and in-progress meeting with agencies, TAC members and stakcholders as appropriate.

SCEA/FFS mov.tmgs as appropnatc and coordination with NJDEP and NY District Coms to continue.

30F6
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PM-ES

Key Miestones
Forthcoming

6/14/2007
Progress Report for EPA Region Il

SCEA/FFS - Draft document currently scheduled tor workgroup distribution in May 2007.
Signing of the AOC between the CPG and EPA; currently planned for April 2007.

Issues

Technicd:

Must technical issues have been resolved as the Draft SCEAFFS is in final stages of preparation for releasability
review. A compilation of items to be discussed in the future is being kept and will be addressed as appropriate.

Bused on some defayed receipt of some key intormation and the crrors tound in the trajectories of the EMBM; the entire |
Dratt SCEAZEFS relecasability review will begin 4 May 07, Portion of the document are being provided upon
completion. However. all comments will be due to EPA on 14 May 7.

On 24 Apr 07, the PRP Group signed the fease to the ficlkd facility, to begin 1 May 07. MPIwill be allowed to continue
finalizing the demobilization after T May 07 (issuce closed)

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finalized. In the |
interim, the funded deliverables are in mostly in support of the FFS. Otaer, unfunded tasks are not updated on the

scheduic.

USACE

Significant additional cost to prepare the Dratt SCEAFFS. MPI's estimate to prquu‘é the Draft document (at the end of
March) was confirmed at $722,498. On 10 Apr (47, MPHinformed the Corps/EPA that this Draft document would now
cost $974,501; a cost growth of $252k. The reasoning provided was information receipt delay requiring expedited
preparation and numerous EMBM variations to obtain successful simulation. By the time this shortfall was realized by
MPL. the Drait SCEA task was completely out of funding and funds from other task were used to continue working,
attempting to maintain schedule.

The resulting impact of this funding shortfall on such short notice is that funds are required by the end of May to
continue supporting the Draft SCEA after submission to the Workgroup. Efforts underway by EPA to expedite funding
request. Future funding was planned to support Proposed Plan and associated tasks, however, this funding will now be
required to complete the Draft SCEA/FFS.

MPI having difficulty in submitting timely invoices, paying subcontract invoices on time, and including subcontract
invoices in progress payment request. Close oversight occurring until issues resolved and historical invoices up to date,

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1.000.000

Initial 9/24/02 - B $ 1,000,000

50.000

! 9711403 $ 1,050,000

156.000

2 4/1504 $ 1,200.000

1,500,000

8/11/04 $2,706,000

50,000

917104 $2.756,000

1,000,000

12/21/04 $3,756,000

4,000,000

8/17/05 ) $7.756,000

1,000,000

11,3005 $8.756.000

1,000,000

3/3406 . $9,756,000

1,000,000

8/23/06 $10,756,000

950,000

11/28/06 $11,706,000

750,000

Note: Technical Assi(acc 1AG: Procurement total = $875,000; Fersonnel = $175.000

2728107 $12,456,000

Amendment 2 - allocation of funds is: Procurement total = $1,081,000; Personnel S125,000.
Amendment 3 - allocation of funds is: Procurement total = $2,381,500; Personinel = $274,500

1975_BILL 51- 2007_APR_PASSAIC DOC
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PM-ES

Progress Report for EPA Region Il

611412007

Amendment 4 - allocation of funds is: Procurement total = $2,431,500: Peisonnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
Amendment 6 - atlocation of funds is: Procurenent total = $6,831,500; Personnel = $924 500
Amendment 7 - allocation of funds is: Procurement total = $7,781.500; Personnel/M&S Fee = $974.500
Amendiment 8 — allocation of funds is: Procurement total = $8,781,500; Personnel/M&S Fee = $974,000
Amendment 9 - allocation of funds is: Procurement total = §9,731,500: Personnel/M&S Fee = $1.024.500
Amendment A - allocation of funds is: Procurement total = $10,646,500; Personnel/M&S Fee = $1,059,500
Amendment B - ailocation of tunds is: Procurement total = $11,336,500; Personnel/M &S Fee = $1,119,500
Total funding from PRP account - $9,500.000 (Amendments #3, #5, #6, #7, #8 and #9) )

Expenditures: USACE and Contract

|

Summary of Funds Spent Per Activity & Funding Remaining

. Funds Funds )
Funds for Disbursed this | Disbursed to Funds

Description Activity Month Date Remaining

Contract - Task Order 0011 . $325,262.00 $0.00 $325,262.00 $0.00
Conllract - Task Order 0011/Mod 2N’ $562,836.00 $0.00 $502,836.00 $0.00
Contract - Task Order 0011/Mod 3 $94,236.00 $0.00 $94,236.00 $0.00
Contract - Task Order 0011/Mod 4 $155,206.00 $0.00 $155,206.00 $0.00
Contract - Task Order 0011/Mod 5 $1,313,167.00 $0.00 | $1,313,167.00 $0.00
Contract - Task Order 0011/Mod 6 $926,281.00 $0.00 $926,281.00 $0.00
Contract - Task Order 0011/Mod 7 $3,800,148.00 $0.00 | $3,800,148.00 $0.00
Contract - Task Order 0011/Mod 8 $949,982.00 $0.00 $650,242.13 $299,739.87
Contract - Task Orqer 0002 $999,448.00 $0.00 $999,448.00 $0.00
Contract - Task Order 0002/Mod 1 $947,081.00 $422,262.02 $947,081.00 $0.00
Contract - Task Order 0002/Mod 3" ? $914,829.00 $804,880.33 $804,880.33 $109,948.67
Contract - Task Order 0002/Mod 4 $689,767.00 $0.00 $0.00 | $689.767.00

$0.00

Contract Dollars Ayailable

1'$11,618,243.00

©$1,227142.35

$10,518,787.46

7 $1,000,455.54

‘Subtotal - Summary of Contracts < "

| Kansas City Corps In-House Labor/Travel "¢ $488,153.00 $9,002.15 $447,963.09 $40,189.91
Superfund M&S Fee $223,092.55 $9,621.90 $166,679.49 $56,413.06
MIPR/ERDC - Sedflume $110,253.50 $0.00 $110,253.50 $0.00
MIPR/ERDC - P. Schroeder/FFS Cap Design .
Review $3,768.68 $0.00 $3,768.68 $0.00
MIPR/ERDC - M. Dortch/HD Model Review $7,500.00 $873.85 $4,551.11 $2,948.89
MIPR/ERDC - B. Johnson/Flood Calc. Review $4,089.27 $0.00 $4,989.27 $0.00
Grand Yotal - Contract/Corps $12,456,000.00 |  $1,246,640.25 | $11,256,992.60 |  $1,199,007.40

Note 1: Task Order 001 1/Mod | was administrative in nature; date extension and small change in fee/work structure of dollars (iolul dollars did not change).
Note 2: Task Order 0002/Mod 2 was adiministrative in nature; correction to fee allocation with no total change in amount obligated.
Note 3: MIPR closed 30 Sep 06; remaining funds (83,246.50) moved back into available laboi/M&S fund pool.

1975_81LL 51 - 2007_APR_PASSAIC.DOC
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PM-ES 6/14/2007

Progress Report for EPA'Region il
Contract Obligations/Deobligations Plan (FY03-FY07)

Contract Planned Obligation Date Actual Obligation Date Notes

8l DACW41-02-D-0002 $300,000 1/31/03 $325.262.00 | 3/11/03 | New task order awarded: Task Order 0011 (WAD 3). |}
B DACW41-02-D-0003 $1,000,000 12/1/03 $502,836.00 12/1/03 | Total ncgotiated amount is $1,187,911.00 of which
) $502.836.00 was obligated (WADs 4 & 5).
8 DACW41-02-D-0003 $500,000 172/04 $94,236.00 2/2/04 | Total negotiated amount is $559,793 of which
$94.236 was obligated (WAD 6)
DACW41-02-D-0003 4729/04 $155,206.00 { 4/15/04 | Incremental funding to continue work on WADs 4-6
: as previously negotiated.
DACW4{-02-D-0003 1,200,000 7/30/04 $1.3i3,167.00 | 827/04 | Task Order moditication for 2004 ficldwork and FSP
and associated document preparation.
FDACWI-02-D-0003 $900,000 2715105 $926,281.00 33105 | Funding to finalize fieldwork documents and
planning/preparations.
DACW41-02-D-0003 . $3,500,000 8/15/05 $3.800,148.00 | 8/30/05 | High resolution coring; IRM Evaluation; some low-
' A resolution coring & field investigation expenscs.
DACW4A1-02-D-0003 $950,000 | 11715135 $949.982.00 | 12/15/05 | Funding to continue through April 20006.
W912DQ-06-D-0006 $1,000.000 3131106 $999,448.00 | 3/31/06 | Additional funds for IRM, Modcling and Risk
! Asscssment work to continue.
WY 12DQ-006-D-0006 $900,000 81506 $947,081.00 8/31/06 | Additional fund for FFS, Modcling and Risk
' Assessiment work and project imanagement support.
il WI12DQ-006-D-0006 $915,000 | 12/15/006 $914,829.00 | 12/14/06 | Additional Funds for FFS/Dundee Dam Sampling
W912DQ-06-D-0006 $675.000 3/15/07 $689,767.00 3/2/07 | Additional Funds for FFS
W912DQ-06-D-0006 $550,000 6/1/07 Additional Funds for FFS/PPlan/NRRB/CSTAG
Support/Etc.

Total Funds Obligated Task Order 001 1/ Task Order 0002 $11,618,243.00

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Army Cormps of Engincers - Kansas City District for Remcdlal Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA 1D: NJD980528996)

TAG Amendment #1 and #4 Scope of Work Summary (block 13 of [AG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Amy Corps of Engineers — Kansas Ciry
District for commmunity relations activitics in support of Remedial Investigation and Feasibility Study at the Diamond Alk"l]l OU3 Superfund Site

(EPA ID: NJD980528996)

1AG Alncnd}ncnt #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2); 1,500,000 (#3); of Special Account Funds to the Engineers — Kansas City District to perform
activitics in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, QU2 Supertund Site (EPA 1D: NJD980528996)

IAG Amendment #3, #6, §7, #8, #9, A and B Scope of Work (block 13 of IAG)

This amendment obligates $1,000,000 (#5); $4,000,000 (#6); $1,000,000 (#7); $1,000,000 (#8) and $1,000,000 (#9) to the U.S. Army Corps of |
Engineers-Kansas City District to perfonn activitics in support of RI/FS, Lower Passaic River portion of the Dmmond Alkali, OU2 Superfund Site
(EPA ID: NJDY80528990).
Project Delivery Team
Name Cantactinformation Responsddity
¥ Beth Buckrucker 1816) 389-3581 Project Manager
Cell: (816) 695-5797
Justin Cofer (816) 389-3805 Contract Specialist
Il Robert Nunn (816) 389-3837 Contracting Officer
g Dawn Wade (816) 389-3721 Attomey
d| Ed Bristow 816) 389-3583 | COrR

Date: Junc 13, 2007

Elizabeth Buckrucker
Project Manager

60F6
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msfer.2.1.4 865 Page: 1
Date: 15-MAY-2007
PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

IAG Number: DW96941975

MONTHLY REPORT FOR APRIL 2007

Revised Reimbursable Direct .Fund Cite IAG Totals
o (96X3122) : (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $12,456,000.00 $0.00 $12,456,000.00
Less Total Expenditures: (-} $11,256,992.60 $0.00 $11,256,992.60
Less Undelivered Orders: (-} 51,102,404 .43 $0.00 $1,102,404.43
Less Commitments: (-) $657,776.66 $0.00 $57,776.66
Funds Available Balance: $38,826.31 $0.00 $38,826.31
BILLING ACTIVITY (96X3122):
Bill Number 27035987
Funds Expended During Report Period: $1,246,640.25
Total Billed to Date: $11,256,992.60
Direct Fund Cite Payments
Funds Expended During Report Period: $0.00

Total Expended to Date: $0.00



msfcr.2.1.4 865

IAG Number: DW96941975
Bill Number: 27035987
Bill Invoice Date: 01-MAY-2007

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost

Budget Categories

Personnel

(<2 )

Fringe Benefits

Travel

a o

Equipment

mo®

Procurement
g Construction
h other

M

Total Direct Charges

.

Total Indirect Charges

k TOTAL

Labor Breakout for #Month:

Individual

ELIZABETH BUCKRUCKER

JUSTIN COFER
MARI T SHANNON

TOTAL LABOR:

Supplies S

PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND ALKALI,

$1,246,640.25

Costs

$0.

for

oo

Current Month

$3.
$1,

$1,227,
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 May 07
DW96941975; BZ694 Partial Bill #51
USACE/Contract Expenditures
and
Projected Expenditures

FYOQ7
Bill Number==> a5 46 a7 48 49 50 51

{item Oct-08 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 Totals
Travel Expenses 0.00 1,418.55 0.00 0.00 0.00 1,448.43 0.00 34,634.56
Other: Reproduction Services/MIPRs for Labor 0.00 3,082.84 685.84 0.00 4,988.27 3,677.26 873.85 126,208.65
Departmental Overhead 2,705.88 3,583.36 2,780.19 2,855.59 5,080.47 3,372.91 2,878.59 119,710.26
General/Administrative Overhead 836.36 1,107.58 859.33 882.63 1,673.42 1,042.52 889.75 51,039.01
Labor 4,919.79 6,515.18 5,054.87 5,191.97 9,255.38 6,132.54 5,233.81 239,933.17
Superfund M&S Fee 0.00 0.00 0.00 30,640.98 0.00 0.00 9,621.90] 166,679.49
USACE Labor/Travel & M&S Fee; monthly 8,462.03 15,707.51 9,380.23 39,571.17 20,908.54 15,673.66 19,497.90f A
Cumulative USACE Labor/Travel/M&S Fee: 617,466.13 633,173.64 642,553.87 682,125.04 703,033.58 718,707.24 738,205.14 738,205.14
IAG Funding Received/Personnel: 35,000.00 60,000.00 1,119,500.00
IAG Funding Received/Contract: 915,000.00 690,000.00 11,336,500.00
Contracts Awarded 914,829.00 689,767.00 11,618,243.00
Contract Disbursements; monthly {Invoiced/Paid) 1,317,254.75 336,571.53 0.00 156,003.33 123,996.96 209,037.49 1,227,142.35} 10,518,787.46
Cumulative Contract Disbusements 8,466,035.80 8,802,607.33 8,802,607.33 8,958,610.66 9,082,607.62 9,291,645.11 10,518,787.46

Cumulative Invoiced; labor and contract 9,083,501.93 9,435,780.97 9,445,161.20 9,640,735.70 9,785,641.20  10,010,352.35  11,256,992.60

Remaining IAG $$ 124,886.87 1,059,179.36 134,970.13 95,398.96 74,490.42 119,049.76 99,551.86

Lower Passaic River Restoration Project
IAG Funding e==@=== Cumulative Contract Disbusements ey Cumulative Invoiced; labor and contract
e==g===Cumulative USACE Labor/Travel/M&S Fee: == Projection of Invoiced Expenses = === Cost Tracking Projection
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12,000,000 d e T B T ST i O
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T » » —
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2,000,000 b N
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Months
Total IAG Amount==> 12 456,000.00
IAG 1975 Summary_Apr 07 xls Updated: 13 Jun 07
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Expenses shown for FY07



